

DD/A Registry

File

DD/A 78-2329

ODP 8-1046
8 June 1978

MEMORANDUM FOR: Comptroller

ATTENTION : [REDACTED] STATINTL

FROM : Clifford D. May, Jr.
Director of Data Processing

SUBJECT : Memo to CIAP Project Manager, COMIREX,
fm D/OCIS dtd 31 May 78 (Compt 78-0539)

Attached is a suggested reply to the D/OCIS
memo dated 31 May 1978. [REDACTED] Chairman,
COMIREX, has concurred in the attachment. If you
make any changes of substance, please coordinate
with [REDACTED] and the undersigned.

STATINTL

STATINTL

STATINTL

[REDACTED]
Clifford D. May, Jr.

Att: a/s

STATINTL

*Went out on letter.
referred saying it is responsive;
named as C/D for first part*

[REDACTED]

DRAFT

Approved For Release 2002/01/15 : CIA-RDP81-00142R000300080009-5

ODP-8

STATINTL

MEMORANDUM FOR: Director, Office of Community Information
Systems
FROM : [REDACTED]
~~Clifford D. May Jr.~~
~~Director of Data Processing~~ *Comptroller*
SUBJECT : Senate Select Committee on Intelligence
Request for a CAMS Study
REFERENCE : Your memo to CIAP Project Manager, COMIREX,
dtd 31 May 78, same subject

1. In response to reference memorandum, the work we already have underway, we believe, should be fully responsive to the task levied on us by the Senate Committee. Specifically, the Office of Data Processing, working with COMIREX has had a Five Year CAMS Upgrade Plan under preparation for some time. The Plan is scheduled for completion in mid-August 1978 and we believe its scope should adequately cover the four points in which the Committee expressed interest. It will be suitable for forwarding to the Committee in response to their request.

2. Enclosed for your information is a copy of the Table of Contents of the Plan which outlines its overall scope and content. We believe it would be helpful if a meeting could be arranged between representatives of OCIS, COMIREX, and ODP, and the Senate Committee Staff, so we can go over the outline and explain what we plan to cover in each section. We would then have a better idea of what

Approved For Release 2002/01/15 : CIA-RDP81-00142R000300080009-5

the Committee Staff is looking for and could promptly respond to any guidance received.

3. The above has been coordinated with the Chairman, COMIREX, and you may consider this a joint response to your 31 May memorandum.

STATINTL


Clifford D. May, Jr.

Att: a/s

cc: Chairman, COMIREX
D/ODP

DRAFT

FIVE YEAR CAMS UPGRADE PLAN

Table of Contents

- Introduction
- 1.0 Executive Summary
- 2.0 Background
 - 2.1 Justification
 - 2.2 CAMS prior to I.O.C.
 - 2.3 CAMS at I.O.C.
 - 2.4 CAMS Present Capabilities
 - 2.5 CAMS Present Limitations
- 3.0 Interim Upgrade Plan
- 4.0 user Requirements
- 5.0 ODP Upgrade Plan
 - 5.1 Assumptions
 - 5.2 Software Plans
 - 5.3 Hardware Plans
 - 5.4 Outyear Requirements
 - 5.5 Costs
- 6.0 Timetable

DRAFT

31 MAY 1978

DC/MC
FYI & return to
Dus

MEMORANDUM FOR: CIAP Project Manager
Chairman, COMIREX

FROM: STATINTL [REDACTED]
Director, Office of Community
Information Systems

SUBJECT: Senate Select Committee on Intelligence
Request for a CAMS Study

REFERENCE: Senate Select Committee on Intelligence
Report on Intelligence Community
Budget for FY 1979

1. The Senate Select Committee on Intelligence in reference authorized the full \$4M required for the CAMS upgrade, however, prior to obligation of those funds, the Committee has asked for a detailed description and program plan for this initiative which includes the following four requirements:

Not a
"report"

a. A description and inventory of the current and proposed systems and their capabilities; —————>

b. A description of the specific deficiencies in the current system that the upgrade is designed to overcome;

c. A description of specific improvements that will be made to overcome these deficiencies; and

d. The cost of each of the proposed improvements over the life cycle of the upgrade.

System other than CAMS

2. The Office of Community Information Systems as the Intelligence Community Staff action office for this report feels it is necessary to ensure that the full intent of the Senate Select Committee on Intelligence is satisfied. It should be noted that elsewhere in the report referenced the Senate Committee discusses the need for better planning and thorough justification of major ADP upgrades. Therefore, this report to that Committee must clearly respond to the four requirements stated and include adequate specific details to ensure their satisfaction.

3. In preparing the answers to the Committee on each of the requirements, specific attention must be paid to the hardware changes proposed, relevant software changes, and the upgrading of communications consistent with the PRC recommendations made in July 1977. In this way, we can be sure that the Committee will be satisfied that the funding being proposed is adequate and thoroughly planned for the eventual capabilities required in the CAMS System. *in PRC*

4. The following schedule is proposed to ensure that this report is completed on time.

a. A target date be established of 1 September for the completed report.

b. By 10 June 1978, an outline of the report be prepared. This outline to include a complete definition of each section. When the outline is completed representatives from the Office of Community Information Systems, COMIREX, and CIA/Office of Data Processing should sit down and ensure that the report will meet the requirements of the Senate Committee.

c. Upon completion of coordination, the outline will be taken by the Office of Community Information Systems and informally discussed with the Senate Staff.

d. On the completion of staff coordination but not to be dependent upon it, the report will be completed. A draft copy should be available two to three weeks, about 15 August, prior to delivery date so that COMIREX, the Office of Community Information Systems, and ODP can review it and ensure agreement by all parties.

5. Your cooperation in the preparation of this report for the Senate Select Committee on Intelligence is appreciated. The action officer in the Office of Community Information Systems will be

STATINTL

STATINTL

STATINTL

Approved For Release 2002/01/15 : CIA-RDP81-00142R000300080009-5

Approved For Release 2002/01/15 : CIA-RDP81-00142R000300080009-5